



STAT

STAT

This letter is in confirmation of our discussion regarding additional funds on our sub-contract,   Project E092, "Miniature Data Recorder with Playback Unit". The required additional funds are needed for work outside the original scope of work proposed. Changes in the specifications during the course of the program contributed to this situation, with the primary additional work being development of multiplier circuits for use with the lower frequency electromechanical oscillator. The following is an estimate of the cost of the additional work:

STAT

<b>Salaries</b>	
(1 1/2 man-months at \$800/mo. avg.)	\$1,200
<b>Overhead at actual cost, estimated at 86% of salaries</b>	1,032
<b>Fixed Fee</b>	133
	<hr/>
<b>Total Additional Cost</b>	<b>\$2,365</b>

Very truly yours,



STAT

RWB:cp

DOC	38	REV DATE	23/4/70	BY	37169
ORIG COMP	35	GPI	56	TYPE	1
ORIG CLASS	m	APPROS	1	REV CLASS	U
JUST		NEXT REV		AUTH:	HR 10-2